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GENERAL NOTES

ADAPT THE TRAFFIC CONTROL PLANS, WHEN DIRECTED BY THE ENGINEER, TO
MEET FIELD CONDITIONS TO PROVIDE SAFE AND EFFICIENT TRAFFIC
MOVEMENT. CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE
DETAIL DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT
ATTAINABLE, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF
DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING
OR REMOVAL OF DEVICES.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,
OR DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:
ROAD NAME DAY AND TIME RESTRICTIONS

1. -Y2- (US 311)  MONDAY THROUGH FRIDAY
7:00AM TO 9:00AM & 4:00PM TO 6:00PM, MON-FRI

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME
1. -Y2- (US 311)
HOLIDAY

1. FOR ANY EVENT THAT CREATES UNUSUALLY HIGH TRAFFIC VOLUMES, AS
DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 4:00 P.M. DECEMBER 31ST
TO 9:00 A.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A SATURDAY
OR A SUNDAY, THEN UNTIL 9:00 A.M. THE FOLLOWING TUESDAY.

3. FOR EASTER, BETWEEN THE HOURS OF 4:00 P.M. THURSDAY AND
9:00 A.M. MONDAY.

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY
TO 9:00 A.M. TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 4:00 P.M. THE DAY
BEFORE INDEPENDENCE DAY AND 9:00 A.M. THE DAY AFTER
INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A SATURDAY OR SUNDAY, THEN BETWEEN
THE HOURS OF 4:00 P.M. THE THURSDAY BEFORE INDEPENDENCE DAY
AND 9:00 A.M. THE TUESDAY AFTER INDEPENDENCE DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 4:00 P.M. FRIDAY
TO 9:00 A.M. TUESDAY.

7. FOR THANKSGIVING, BETWEEN THE HOURS OF 4:00 P.M. TUESDAY
TO 9:00 A.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 4:00 P.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 A.M. THE FOLLOWING
MONDAY AFTER THE WEEK OF CHRISTMAS.

9. FOR EVENTS AT HIGH POINT FURNITURE MART, BETWEEN THE HOURS OF
4:00 P.M. THE DAY BEFORE THE EVENT BEGINS AND 9:00 A.M. THE
DAY AFTER THE EVENT ENDS.

C) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC
OF AN OPEN TRAVELWAY UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL OR OTHERWISE DIRECTED BY THE ENGINEER.

D) DO NOT STOP TRAFFIC FOR MORE THAN 15 MINUTES AS FOLLOWS:
ROAD NAME OPERATION

1. US 311 SHIFTING TRAFFIC

LANE AND SHOULDER CLOSURE REQUIREMENTS

E) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 40 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING TCP-16 UNLESS
THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

PROJECT NOTES

G)

H)

I)

J)

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED
BY BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

DO NOT WORK SIMULTANEOUSLY, ON BOTH SIDES OF AN OPEN TRAVELWAY,
WITHIN THE SAME LOCATION, ON A TWO-LANE, TWO-WAY ROAD.

DO NOT PERFORM WORK INVOLVING HEAVY EQUIPMENT WITHIN 15 FT OF THE
EDGE OF TRAVELWAY WHEN WORK IS BEING PERFORMED BEHIND A LANE
CLOSURE ON THE OPPOSITE SIDE OF THE TRAVELWAY.

PAVEMENT EDGE DROP OFF REQUIREMENTS

K)

L)

BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJAGCENT TO AN OPENED TRAVEL LANE THAT HAS A
DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

DO NOT EXCEED A DIFFERENCE OF 1.5 inches IN ELEVATION BETWEEN OPEN
LANES OF TRAFFIC. INSTALL ADVANCE WARNING "UNEVEN LANES" SIGNS

(W8-11) 500 FT IN ADVANCE AND A MINIMUM OF ONCE EVERY MILE THROUGHOUT

THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

M)

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC

PATTERN ALTERATION.

SIGNING

N)

0)
P)

Q)

R)

S)

T)

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 100 FT
FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR
TO THE BEGINNING OF CONSTRUCTION.

WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE WEEK,
REMOVE OR COVER ALL ADVANCE WORK ZONE WARNING SIGNS, AS DIRECTED BY
THE ENGINEER, AT NO COST TO THE DEPARTMENT.

PROVIDE PERMANENT SIGNING.

STATE FORCES WILL BE RESPONSIBLE FOR DETOUR SIGNING WITHIN AND OFF
THE PROJECT LIMITS.

COVER OR REMOVE ALL DETOUR SIGNS WITHIN THE PROJECT LIMITS WHEN A
DETOUR IS NOT IN OPERATION.

STATE FORCES WILL COVER OR REMOVE ALL DETOUR SIGNS OFF THE PROJECT
LIMITS WHEN A DETOUR IS NOT IN OPERATION.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) 500 FT IN ADVANCE
OF THE UNEVEN AREA.

INSTALL BLACK ON ORANGE "BUMP" SIGNS (W8-1) 500 FT IN ADVANCE
OF THE UNEVEN AREA.

PLAN PREPARED IN THE OFFICE OF:

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108

PROJ. REFERENCE NO. | SHEET NO. |

R-2606A TCP.2

TRAFFIC CONTROL DEVICES

U)

V)

)

X)

WHEN USING ROADWAY STANDARD NO. 1101.02 SHEET 1 OF 7, DRUMS MAY BE
USED IN LIEU OF CONES ON ALL ROADS.

SPACE CHANNELIZING DEVICES IN WORK AREAS NO GREATER THAN TWICE THE
POSTED SPEED LIMIT (MPH), EXCEPT 10 FT ON-CENTER IN RADII, AND 3 FT
OFF THE EDGE OF AN OPEN TRAVELWAY, WHEN LANE CLOSURES ARE NOT IN EFFECT.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN Ri1-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. STAGGER OR
OVERLAP BARRICADES TO ALLOW FOR INGRESS OR EGRESS.

PLACE SETS OF THREE DRUMS PERPENDICULAR TO THE EDGE OF THE
TRAVELWAY ON 500 FT CENTERS WHEN UNOPENED LANES ARE CLOSED

TO TRAFFIC. THESE DRUMS SHALL BE IN ADDITION TO CHANNELIZING
DEVICES.

PAVEMENT MARKINGS AND MARKERS

Y)

Z)

AA)

BB)

CC)

DD)

EE)

INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE
AS FOLLOWS:

ROAD NAME MARKING MARKER .
1. -L- POLYUREA SNOWPLOWABLE

2. -Y1- THERMOPLASTIC PERMANENT RAISED

3. -Y2- POLYUREA PERMANENT RAISED

4. -SR- PAINT - PERMANENT RAISED

INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER

1. ALL ROADS PAINT TEMPORARY RAISED

PLACE AT LEAST TWO APPLICATIONS OF PAINT PAVEMENT MARKINGS ON THE
FINAL WEARING SURFACE ON NEW ASPHALT PAVEMENT. PLACE ADDITIONAL
APPLICATIONS OF PAINT UPON SUFFICIENT DRYING TIME, AS DETERMINED BY
THE ENGINEER.

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

REPLACE ANY PAVEMENT MARKINGS THAT HAVE BEEN DAMAGED BY THE END
OF EACH DAY'S OPERATION.

TRACE THE EDGE OF PROPOSED MONOLITHIC ISLANDS WITH THE PROPER COLOR
PAVEMENT MARKING PRIOR TO INSTALLATION OF A PROPOSED MONOLITHIC
ISLAND.

PLACE AT LEAST TWO APPLICATIONS OF PAINT ON NEW ASPHALT WITH
TEMPORARY TRAFFIC PATTERNS WHICH WILL REMAIN IN PLACE OVER THREE
(3) MONTHS. PLACE ADDITIONAL APPLICATIONS OF PAINT UPON SUFFICIENT
DRYING TIME, AS DETERMINED BY THE ENGINEER.

TEMPORARY /FINAL SIGNALS

FF)

GG)

NOTIFY THE ENGINEER TWO (2) MONTHS BEFORE A TRAFFIC SIGNAL
INSTALLATION BY OTHERS IS REQUIRED.

SHIFT AND REVISE ALL SIGNAL HEADS AS SHOWN ON THE SIGNAL PLANS.

MISCELLANEOUS

HH)

II)

IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAYS TIME, BRING THE
TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION, AS DETERMINED BY
THE ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)
AND BLACK ON ORANGE "PAVEMENT ENDS"” SIGNS (W8-3) 500 FT AND

1000 FT RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS
TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

PLACE DRUMS TO DELINEATE EXISTING AND PROPOSED ISLANDS AFTER
REMOVAL AND BEFORE INSTALLATION.




PROJ. REFERENCE NO. | SHEET NO. |

PROJECT PHASING

PHASE I

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, INSTALL WORK ZONE |
WARNING SIGNS ON ALL ROADWAYS WITHIN THE PROJECT LIMITS AS SHOWN ON SHEET

TCP-16.
STEP 2: BEGIN CONSTRUCTION ON THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER STEP 4: COMPLETE CONSTRUCTION ON PROPOSED -Y1- UP TO BUT NOT INCLUDING THE FINAL
OF SURFACE COURSE: LAYER OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEET TCP-6 INCLUDING THE
© _L-: ALL LOCATIONS SHOWN ON SHEETS TCP-5 AND TCP-6. PLACE TYPE III | PROPOSED -Y1- BRIDGE OVER -L- AND THE PROPOSED TRAFFIC SIGNAL INSTALLATION
BARRICADES AND DRUMS ALONG THE -L- LINE IN THE LOCATIONS SHOWN ON AT THE PROPOSED -Y1-/-Y2- INTERSECTION.
SHEETS TCP-5 AND TCP-6.
~ L-: DUAL BRIDGES OVER MUDDY CREEK. COMPLETE CONSTRUCTION ON THE PROPOSED -Y2- WIDENING UP TO BUT NOT INCLUDING
- -RAMPA-: IN THE LOCATIONS SHOWN ON SHEET TCP-6. THE FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEET TCP-6.

- -LOOPA-: IN THE LOCATIONS SHOWN ON SHEET TCP-6
- -RAMPC-: IN THE LOCATIONS SHOWN ON SHEET TCP-6.
- -RAMPD-: IN THE LOCATIONS SHOWN ON SHEET TCP-6. INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE II, STEP 5 THROUGH
- -Y1-: IN THE LOCATIONS SHOWN ON SHEET TCP-6 INCLUDING THE PROPOSED -Y1- STEP 7 IN 120 CONSECUTIVE CALENDAR DAYS. (SEE SPECIAL PROVISIONS)
BRIDGE OVER -L-. PLACE TYPE III BARRICADES ON -Y1- IN THE
LOCATIONS SHOWN ON SHEET TCP-6 AND BEGIN INSTALLATION OF THE

PROPOSED TRAFFIC SIGNAL AT THE -Y1-/-Y2- INTERSECTION. STEP 5: INSTALL THE TRAFFIC CONTROL DEVICES AND MARKINGS FOR THE PROPOSED 3-WAY
STOP CONDITION AT THE -SR-/SR 1928 (CEDAR SQUARE RD.) INTERSECTION AS SHOWN
USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, BEGIN ON SHEET TCP-9 AND SIMULTANEOUSLY CLOSE EXISTING SR 1928 (CEDAR SQUARE RD.)
CONSTRUCTION ON THE PROPOSED -Y2- WIDENING UP TO BUT NOT INCLUDING THE ~ TO THRU TRAFFIC AT THE LOCATIONS SHOWN ON 'DETAIL A’', SHEETS TCP-8 AND TCP-11
FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEET TCP-6. ’ USING THE OFF SITE DETOUR SIGNED BY STATE FORCES.

STEP 3: CONSTRUCT PROPOSED -SR- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE STEP 6: CONSTRUCT PROPOSED -Y1- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE FROM STA. 15+60 +/- -SR- TO 67+35+/- -SR- INCLUDING THE TEMPORARY COURSE FROM STA. 40+00 -Y1- TO STA. 46+00 -Y1- AS SHOWN ON SHEETS TCP-8 AND
-SR- CONNECTOR FROM STA. 67+35 +/- -SR- TO THE EXISTING CEDAR SQUARE ROAD TCP-11.

INTERSECTION AS SHOWN ON SHEETS TCP-5 AND TCP-6. ALL EXISTING DRIVEWAY

GRADES CROSSING THE PROPOSED -SR- ALIGNMENT SHALL BE PROVIDED WITH A STEP 7: WITHOUT INTERFERING WITH EXISTING TRAFFIC PATTERNS, INSTALL TEMPORARY

TEMPORARY GRADE, COORDINATED WITH THE ENGINEER, DURING THE CONSTRUCTION OF PAVEMENT MARKINGS AND MARKERS ON -Y1- IN THE LOCATIONS AND PATTERNS SHOWN

PROPOSED -SR- AS SHOWN ON SHEETS TCP-5 AND TCP-6. ON SHEETS TCP-8, TCP-10, TCP-11, AND TCP-12.

CONSTRUCT PROPOSED -DRIVE3-, -DRIVE4-, -DRIVE5-, -DRIVE6-, AND -DRIVE7- UP USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, INSTALL TEMPORARY

TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS PAVEMENT MARKINGS AND MARKERS ON -Y2- IN THE LOCATIONS AND PATTERNS SHOWN

SHOWN ON SHEETS TCP-5 AND TCP-6. ON SHEETS TCP-8, TCP-12, AND TCP-13, ACTIVATE THE PROPOSED TRAFFIC SIGNAL
AT THE -Y1-/-Y2- INTERSECTION, AND OPEN -Y1- AND -Y2- TO THE TRAFFIC

WITHOUT INTERFERING WITH EXISTING TRAFFIC PATTERNS ON -Y-, INSTALL STAGE I PATTERNS SHOWN ON SHEETS TCP-8, TCP-10, TCP-11, TCP-12, AND TCP-13.

OF THE PROPOSED BOX CULVERT AT STA. 46+00+/- -L- NO CLOSER THAN 30' FROM

THE EDGE OF TRAVEL WAY ON -Y- AS SHOWN ON SHEET TCP-5. STEP 8: CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

COURSE WHILE MAINTAINING ONLY RESIDENTIAL ACCESS ALONG THE REMAINING
SECTION OF -SR- (STA. 67+90+/- -SR- TO STA. 81+20+/- -SR-):

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, STEP 4 IN 120 _ _SR-: FROM STA. 67+90+/- -SR- TO STA. 81+20+/- -SR- (SEE SHEETS TCP-9
CONSECUTIVE CALENDAR DAYS. (SEE SPECIAL PROVISIONS) AND TCP-10). USE A TEMPORARY GRADE ON CEDAR SQUARE RD. TO MATCH
. PROPOSED -SR- GRADE AS SHOWN ON SHEET TCP-9.

STEP 4: USING ROADWAY STANDARD DRAWINGS #1101.03, SHEET 2 OF 9 CLOSE POOLE ROAD AT ) ‘ggixéé' (:EE §:EE;3T$251$OAND TCP-11).
THE LOCATIONS SHOWN ON SHEET TCP.5, INSET 1 AND INSTALL STAGE II OF THE " - ( -10).
PROPOSED BOX CULVERT AT STA. 46+00+/- -L- AND CONSTRUCT THE -SR- TIE-IN

FROM STA. 10+00+/- -SR- TO STA. 15+60+/- -SR- AS SHOWN ON SHEET TCP-5. " PHASE III
PHASE I1I STEP 1: INSTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS ON -SR- AND -DRIVE1- IN THE
_ LOCATIONS AND PATTERNS SHOWN ON SHEETS TCP-14 AND TCP-15 AND OPEN PROPOSED
STEP 1: INSTALL TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS ON -SR- AND ON THE SR-, -DRIVE1-, AND -DRIVE2. T0 THE PATTERNS SHOWN ON GHEETS TCP-14 AND
TEMPORARY -SR- CONNECTOR AS SHOWN ON SHEETS TOP-7 AND TCP-8. OPEN -Y- AND TCP-15. PERMANENTLY CLOSE CEDAR SQUARE RD. AND REMOVE EXISTING PAVEMENT AND
PROPOSED -SR- 'TO TRAFFIC AS SHOWN ON SHEETS TCP-7 AND TCP-8. THE TENPORARY -SR. CONNEGTOR AS SHOWN ON TCP.14.

CONSTRUCT THE PROPOSED EXISTING POOLE ROAD CUL-DE-SAC AS SHOWN ON SHEET

TCP-7. STEP 2: COMPLETE CONSTRUCTION ON ALL REMAINING ROADWAYS UP TO BUT NOT INCLUDING THE

FINAL LAYER OF SURFACE COURSE.

égxgggﬁgiczEciﬁg;gingzig%'(ggzpéﬁégI;tEngcgsggﬁgiRED OF PHASE 11, STEP 2 IN 210 STEP 3: PLACE THE FINAL LAYER OF SURFACE COURSE, FINAL PAVEMENT MARKINGS, AND FINAL
PAVEMENT MARKERS ON -L-, -RAMP A-, -LOOP A-, -RAMP C-, AND -RAMP D- AS

L ‘ SHOWN ON THE FINAL PAVEMENT MARKING PLANS. INSTALL THE TRAFFIC CONTROL

DEVICES FOR THE 'ALL TRAFFIC EXIT' PATTERN AT -RAMP C-. ALSO, SET UP THE

NOTE: PHASE II, STEP 2 MAY BE CONSTRUCTED AT ANY TIME UP TO AND INCLUDING PHASE III, TRAFFIC CONTROL DEVICES TO PREVENT ACCESS TO -RAMP A- AND -RAMP D- AS SHOWN

STEP 2. WHEN -Y- IS CLOSED PER PHASE II, STEP 2, THE CONTRACTOR HAS 210 ON SHEETS PM-6 AND PM-7.
CONSECUTIVE CALENDAR DAYS TO COMPLETE THE WORK OF PHASE II, STEP 2.

USING ROADWAY STANDARD DRAWING #1101.02, SHEETS 1 AND 2 OF 7, PLACE THE

STEP 2: CLOSE -Y- FROM STA. 12+00 +/- TO STA. 18+10 +/- AS SHOWN ON TCP-7. FINAL LAYER OF SURFACE COURSE, FINAL PAVEMENT MARKINGS, AND FINAL PAVEMENT
CONSTRUCT -Y- FROM STA. 12+00+/- -Y- TO STA. 18+10+/- -Y- UP TO MARKERS -Y-, -Y1-, -Y2-, AND -SR- AS SHOWN IN THE FINAL PAVEMENT MARKING
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE CQURSE INCLUDING THE PROPOSED PLANS AND OPEN ALL ROADWAYS TO THE FINAL PATTERN AS SHOWN IN THE FINAL
-Y- BRIDGE OVER -L- AS SHOWN ON SHEET TCP-7 AND OPEN TO FINAL TRAFFIC PATTERN. PAVEMENT MARKING PLANS.

STEP 3: BEGIN CONSTRUCTION ON THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE AS SHOWN ON SHEETS TCP-7 AND TCP-8: APPROVED: 2 Y

D PHASING

- STA. 34+75+/- -L- SB TO STA. 36+60+/- -L- SB PLAN PREPARED IN THE OFFICE OFs
- STA. 34+75+/- -L- NB TO STA. 36+60+/- -L- NB
- STA. 47+47+/- -L- SB TO STA. 50+04+/- -L- SB
- STA. 45+68+/- -L- NB TO STA. 48+54+/- -L- NB

,
K

W 0(
.'.0000.... / ,"
a7

— — SEAL e : :‘ ’ ] REVISIONS
- STA. 57+70+/- -L- SB TO STA. 59+40+/- -L- SB TRANSPORTATION GROUP, INC. 025465 e
- STA. 58+72+/- -L- NB TO STA. 60+03+/- -L- NB 008 ¥ MILL STREET. SUITE »a2
- STA. 75+01+/- -L- SB TO STA. 81+50+/- -L- SB CHARLOTTE, NC 28208

PHs (980) 321-0282 FAX: (98@) 321-08108

- STA. 74+00+/- -L- NB TO STA. 81+50+/- -L- NB
- STA. 96+30+/- -L- SB TO STA. 97+20+/- -L- SB
- STA. 94+70+/- -L- NB TO STA. 96+60+/- -L- NB
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NOTES:

1.

( TEMPORARY PAVEMENT MARKING SCHEDULE )

SYMBOL

PA
PB
PC
PD
PE
PF
PH
PI

PV

P4

QI

8 %

MH
MI

DESCRIPTION

WHITE EDGELINE (2X)
YELLOW EDGELINE (2X)

10 FT. WHITE SKIP (2X)

2 FT. WHITE MINISKIP (2X)
WHITE SOLID LANE LINE (2X)
10 FT. YELLOW SKIP (2X)
YELLOW SINGLE CENTER (2X)
YELLOW DOUBLE CENTER (2X)

YELLOW DIAGONAL (2X)

WHITE STOPBAR (2X)

ALPHANUMERIC CHAR. (2X)

LEFT TURN ARROW (2X)
RIGHT TURN ARROW (2X)

YELLOW & YELLOW
CRYSTAL & RED

- INTERMEDIATE

PAVEMENT MARKINGS
PAINT (4") (100 MM)

PAINT (8") (200 MM)

PAINT (24") (600 MM)

PAINT MARKING CHARACTERS

PAINT MARKING SYMBOLS

MARKERS

PAY ITEM QUANITY

BREAKDOWN

51200
2000
100
204
1894
1364
5456
36000

900

350

38
18

TEMPORARY RAISED PAVEMENT MARKERS

AS DIRECTED BY THE ENGINEER, TEMPORARY PAVEMENT MARKING (PAINT) MAY BE USED TO STRIPE THE FINAL TRAFFIC
THE TEMPORARY PAVEMENT MARKING SCHEDULE INCLUDES QUANTITIES FOR
PLACING TWO APPLICATIONS OF PAINT ON THE FINAL SURFACE OF NEW ASPHALT WITH PERMANENT TRAFFIC PATTERN
WHICH WILL REMAIN IN PLACE UNTIL THE PROPOSED FINAL PAVEMENT MARKING (THERMOPLASTIC) IS APPLIED.

PATTERN ON -Y1- AND -Y2- (US 311).

3X IMPLIES THREE APPLICATIONS.

. FOR_EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES A SINGLE APPLICATION, 2X IMPLIES TWO APPLICATIONS, AND

380
100

LF
LF
LF
LF
LF
LF
LF
LF

LF

LF

EA

EA
EA

(15606
(610
(30
(62
(577
(416
(1663
(10973

(274

(107

PLAN PREPARED IN THE OFFICE OF:

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208

PH: (980) 321-0202 FAX: (980) 321-0108

M)

M)

TOTAL

TOTAL

TOTAL

TOTAL

TOTAL

TOTAL

APROVED L2 D WTES 3],

TOTAL QUANTITY

08218 LF (29937 M)

900 LF (274 M)

350 LF (107 M)
4 EA
56 EA
480 EA

TEMPORARY PAVEMENT
MARKING SCHEDULE

PROJ. REFERENCE NO. SHEET NO.

R-2606A | .. ,

REVISIONS
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TYPE IIT BARRICADE

STA. 45+68+/- -L-

STA. 47+47+/-
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TEMPORARY DRIVE TO Cl{l)

MATCH -SR- GRADE AT
CENTERLINE OF -SR-

STA. 48+54+/-
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/7 4
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PLAN PREPARED IN THE OFFICE OF: PHASE I OVERVI Ew

SHEET 1 OF 2

| sca:  NONE S REVISIONS
TRANSPORTATION GROUP, INC. oae. . 4/06 %

800 W. HILL STREET, SUITE 202 % CINE s DWG. BY:
CHARLOTIE, NC 28208 a2 INEY
PH: (980) 321-0202 FAX: (980) 321-0108




PROJ. REFERENCE NO. | SHEET NO. |

R-2606A | .o ¢

ROAD | R11-2
CLOSED | 48" X 30

TYPE III BARRICADE STA. 40+00+/- -Y1-

G-d9L L3IHS INITHOLVW

STA. 100+00+/- -L- «ﬁy
TEMPORARY CONNECTOR Q
N4
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= STA. 96+60+/- -L- R N
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o \'",?/ 13, STA. 130+40+/- -LN\
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EXISTING TRAFFIC SIGNAL I>’/<,D\QI§§ )‘%)Z&)
7y e
IS APPROVER:=2y] L1y’ DNES/[/4
cgg PROPOSED TRAFFIC SIGNAL —— PHASE I OVERVIEW
X, CAR SHEET 2 OF 2

REVISIONS

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108
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STA. 74+00+/- -L-
TYPE III BARRICADE

STA. 59+40+/- -L-

STA. 75+01+/- -L-
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; STA. 58+72+/- -L-

N\ R STA. 57+70+/- -L-
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PHASE II OVERVIEW

oW, 24k, SHEET 1 OF 2
S
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TRANSPORTATION GROUP, INC. N

800 W. HILL STREET, SUITE 202

CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108
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CONSTRUCT UNDER TRAFFIC BY MAINTAINING

RESIDENTIAL TRAFFIC ONLY

100+00+/- -L-

Al

i

STA. 94+70+/- -L-

STA. 96+30+/- -L-

STA. 4+60+/- -RAMP C-

/ STA. 81+50+/- -L-

ROAD | R11-2
CLOSED | 48 X 30

TYPE III BARRICADE

PROJ. REFERENCE NO. SHEET NO.
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STA. 99+20+/- -L-

STA. 97+20+/- -L-
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PROPOSED TRAFFIC SIGNAL

PHASE I1I OVERVIEW
SHEET 2 OF 2
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REVISIONS

TRANSPORTATION GROUP, INC

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: {980} 321-0108




PROJ. REFERENCE NO. | SHEET NO. |

R-2606A | 5 g

STA. 94+70+/- -L-

& SECTION A-A

STA. 71+50+/- -SR- TEMPORARY FILL
STA. 67+90+/- -SR-
| R1-1
ROAD | R11-2 48" X 48"
~ |cLosep J48" x 30
v
STA. 96+30+/ - }‘\ lli‘
}\\'I y 4 I‘ 3-WAY
ANMNYS S 4 R1-3
! ! n r
TYPE III BARRICADE /\Q 12X 6
ROAD R1t1r -2 n /’/:,"'"":::\\
CLOSED | 48 x 30 RoRD GLose] 114 ROAD 4Rg 1-2 s0" // / \\\\
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TYPE III BARRICADE TYPE III BARRICADE

TYPE III BARRICADE STA. 99+20+/- -L-

TEMPORARY GRADE TO MATCH
THE PROPOSED -SR- GRADE.

01L-d01 133HS ANITTHOLVA

CONSTRUCT UNDER TRAFFIC BY MAINTAINING
RESIDENTIAL TRAFFIC ONLY

ROAD |R11-2

MESSAGE | MESSAGE CLOSED | 48" x 30

NO. 1 NO. 2 %\\vll;l
PREPARE A——
T0 STOP }\\ y o4 IA

AHEAD }\\vl y 4 IA

"CHANGEABLE MESSAGE ) TYPE III BARRICADE
SIGN
W8-3 A
5 48" X 48
\ 15
W3-1A 3-WAY M.P.H.
48" X 48" ——
R1-3
500 12”x 6" 24!'x 24'1
FEET
LEGEND W16-2
24" X 18"
NEW CONSTRUCTION PHASE I I DETAI LS
W ONGOING CONSTRUCTION —
REMOVAL OF TRANSPORTATION GROUP, INC.
@ EXISTING PAVEMENT 800 W. HILL STREET, SUITE 202
CHARLOTTE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108




PROJ. REFERENCE NO. | SHEET NO. |

R-2606A | ~on 1o

— o —
——
- v o
—— . .
- —

MATCHLINE SHEET TCP-9

I s . s — -
W — an— S—— — " " oo

-
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ROAD | R11-2
| cLosED | 48" x 80
A D i 4
|
v
STA. 36+46+/- -Vi- i i
AN~ 7 & 4

TYPE III BARRICADE

STA. 34+16+/- -Y1- SEE NOTE 10, SHEET TCP-18

ROAD | R11-2
 cLosep J 48" x 30 .
ii\\'l y 4 I‘ \6
N
STA. 31+62+/- -Y1i- ANMNYSI S 4 ?O

T T
}\\'I y 4 .A
TYPE III BARRICADE

GRADUALLY RAISE THE GRADE OF -SR- WHILE
MAINTAINING RESIDENTIAL TRAFFIC BY PLACING
INCIDENTAL STONE AT THE END OF EACH WORKDAY.
-SR- WILL BE OPENED ONLY TO RESIDENTIAL
TRAFFIC DURING THIS CONSTRUCTION PROCESS.

"‘-‘___._,

SECTION B-B
STA. 78+00+/- -SR-

LEGEND

PLAN PREPARED IN THE OFFICE OF:

NEW CONSTRUCTION

:
//// ONGOING CONSTRUGTION

&gg REMOVAL OF TRANSPORTATION GROUP, INC.

EXISTING PAVEMENT 800 W. HILL STREET, SUITE 202
: CHARLOTIE, NC 28208

PH: {980) 321-0202 FAX; (980) 321-0108




TYPE III BARRICADE

PROJ. REFERENCE NO. | SHEET NO. |

R-2606A [ oo ¢4
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CONSTRUCT TIE-IN USING

OFFSITE DETOUR ROUTE

DETAIL "A”
TIE-IN

CONSTRUCTION o

\tlllllﬂ";,l’

PLAN PREPARED IN THE OFFICE OF:
\‘“ A

LEGEND

NEW CONSTRUCTION

7 ‘|  onGoInG cONSTRUCTION

REMOVAL OF
EXISTING PAVEMENT

TRANSPORTATION GROUP, INC. 4/06
SECT I ON C - C 800 W. HILL STREET, SUITE 202 DWG. BY: LDA
CHARLOTIE, NC 28208 pot ..... 1
PH: (980) 321-0202 FAX: (980) 321-0108 /}y “\\\ pesicn s:  TMA
"'"“““ reviewen By: TMA

STA. 41+50+/- -Y1-

II DETAILS

REVISIONS




REVISED TRAFFIC SIGNAL

STA. 12+00+/- -Y2- O
P .

LEGEND

W
s

NEW CONSTRUCTION

ONGOING CONSTRUCTION

REMOVAL OF
EXISTING PAVEMENT

4
TIE TO EXISTING MARKINGS ~

STA.

12+75+/- -Y2-

STA. 13+50+/-
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STA. 12+93+/- -Y1-

STA. 10+51+/- -Y1-
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STA. 10+40+/- -Y1-
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I PROI.REFERENCE 1NO. "

R-2606A | 1o 10

PLAN PREPARED IN THE OFFICE OF:

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208 .
PH: (980) 321-0202 FAX: (980) 321-0108
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STA. 20+42+/-

-Y2-

STA. 19+41+/- -Y2-
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STA. 22+42+/- -Y2-
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PROPOSED TRAFFIC SIGNAL

STA. 21+63+/- -Y2-
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PHASE II DETAILS
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PROJ. REFERENCE NO. | SHEET NO. |
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PLAN PREPARED IN THE OFFICE OF:

PHASE II DETAILS

REVISIONS

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTTE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108
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STA. 4+60+/-
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TYPE III BARRICADE
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PROJ. REFERENCE NO. SHEET NO.

R-2606A | -op 4, |

STA. 100+00+/- -L-
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END OF ROAD OBJECT MARKERS

WITH TERMINAL SECTIONS

100+60+/ -

STA. 67+35+/- -L-

ROAD | R11-2
CLOSED | 48~ X 30

5\\'11;1

o

AN\ I I 4 O
R | IN
AN\ 7 & 4

TYPE III BARRICADE

/,/ o""""\\\\\
ROAD | R11-2 KNG
L " n '/ NN
I /
\ CLOSED j 48" x 30% /' N\
= -~ 1
b I}‘\E‘Lﬂ'A‘fA'}A I A
[ [ \
! \ NNV 7 A
] [ vy
. AN\~ 7 7 J %
2 u ! | 1
GZD TYPE III BARRICADE i
@ )
11
O
R B
'y i
| g
(N L
L
-
f\ m
N .
R RRRRRRT TR R KRR KK K= ;:" KR ‘
BRI R R R I R g R ., 2T am o
20000 20200200020 2020%0 20202020 202620 2%, o 0200205 2% s ' —
0 0200050302020, 030,9,0.0.9,0203020.0:9:0.9, e YaS 90NN Y T o e 312 = %
N . m
—.l
-l
o
STA. 72+08+/- -SR- U
1
[ N
o
STA. 101+20+/- -L-

PHASE III DETAILS

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108
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MATCHLINE SHEET TCP-14

GL

PROJ. REFERENCE NO. | SHEET NO. |
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PLAN PREPARED IN THE OFFICE OF:

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTIE, NC 28208
PH: (980) 321-0202 FAX: {980) 321-0108
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TYPE III BARRICADE
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TWO-WAY UNDIVIDED & URBAN FREEWAYS (L-LINES)

PROJ. REFERENCE NO. | SHEET NO. |

R-2606A | o ¢

USE 3LB STEEL U-CHANNEL POST OR 4" X 4" WOOD POST FOR ALL WORK ZONE SIGNS. 3LB STEEL U-CHANNEL POSTS MUST MEET THE REQUIREMENTS OF STANDARD SPECIFICATION

HIGHWAY WORK ZONE »l < —
Z O
ROAD RECOMMENDED 1 'lj_" >
END WORK MINIMUM o <« <g(
\HEAD,” 120. SIGN SPACING = O
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USE FLUORESCENT ORANGE SHEETING (TYPE VII OR IX) ON ALL ADVANCED WORK ZONE SIGNS. — O N
DO NOT INSTALL ADVANCE WARNING SIGNS MORE THAN 3 DAYS PRIOR TO BEGINNING OF WORK. LLI] ;
SIGNS SHOWN ARE REQUIRED FOR WORK ZONES THAT WILL REMAIN IN EFFECT OVERNIGHT. FOR SHORT-TERM DAILY MAINTENANCE TYPE OPERATIONS, THIS SIGNING APPLICATION c:) F-' :‘:
IS OPTIONAL; MAY USE ONLY APPLICABLE ROADWAY STANDARD DRAWINGS INSTEAD. HOWEVER, IF THIS SIGNING APPLICATION IS USED, SIGNS MAY BE PORTABLE MOUNTED. CI:
ALL SIGN SPACING DIMENSIONS ARE APPROXIMATE, FIELD ADJUST AS NECESSARY OR AS DIRECTED. LEGEND O

SECTION 1094-1&8& MAY BE GALVANIZED STEEL, OR MAY BE PAINTED GREEN BY THE POST MANUFACTURER. SQUARE STEEL TUBING POSTS HAVING EQUIVALENT STRENGTH OF THE
3 LB STEEL U-CHANNEL POST ARE ALSO ACCEPTABLE FOR USE. ERECT SIGNS PER ROADWAY STANDARD DRAWING 1110.01. PAYMENT FOR WOOD POSTS, 3LB STEEL U-CHANNEL AND
SQUARE STEEL TUBING POSTS WITH SIGNS WILL BE MADE ACCORDING TO STANDARD SPECIFICATION "WORK ZONE SIGNS™ SECTION 1110.

WHEN NECESSARY, USE SPLICING IN ACCORDANCE WITH ROADWAY STANDARD DRAWING NO. 1110.01. REMOVE ENTIRE POST WHEN REMOVING SIGNS WITH SPLICED POSTS.
DO NOT BACK BRACE SIGN SUPPORTS.
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